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NSIDC
System Readiness

ME@DIS

NSIDC is ready to proceed with Collection 4
forward processing and reprocessing

-Sustainable ingest rate of 23 granules/minute
easily supports MODAPS production at 6x

-System stability has significantly improved
since last throughput test

-All ESDTs are installed and tested
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NSIDC
Release Plan

ME@DIS

Science team proposes to release all show & sea
Ice products as soon as possible to avoid time
delays in getting current data to users

NSIDC will target week of Jan 6 as latest date for
release
- earlier date is preferable if staff holiday
schedules permit
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NSIDC
Deletion Strategy

ME@DIS

Collection 4 test data will be deleted prior to start of
Collection 4 ingest

Collection 1 seaice products will be deleted by end
December

Collection 1 snow products will be retained for 6

months following reprocessing into Collection 4
(approximately August 2003)
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NSIDC
Data Pools

ME@DIS

Data Pools will be operational at NSIDC by 379 week
of December

All Coll 4 snow & sea ice products will be made
available through the data pool upon release, and
will be retained for approximately 20 days
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